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Grant Number:
B-08-DN-38-0001

Grantee Name:
State of North Dakota-DOC

LOCCS Authorized Amount:
$19,600,000.00

Estimated PI/RL Funds:
$3,000,000.00

Obligation Date:
03/20/2009

Award Date:

03/20/2013

Contract End Date:
Reviewed and Approved

Review by HUD:

Total Budget:
$22,600,000.00

Disasters:

No Disasters Found

Declaration Number

Narratives
Areas of Greatest Need:

North Dakota elected to use NSP funds for financing mechanisms, purchase, rehabilitation and sale of forclosed housing units, demolition of
blighted structures, redevelopment of foreclosed, abandoned or vacant properties and administration.

Distribution and and Uses of Funds:

North Dakota identified three primary target areas and 16 secondary target areas in the state. The primary target areas are: Fargo; Bismarck;
and Grand Forks. The secondary target areas are Minot, West Fargo, Mandan, Jamestown, Dickinson, Williston, Grafton, Wahpeton, Lincoln,
Devils Lake, Valley City, Casselton and the four Indian Reservations. Needs were identified using sub-prime loan data from the Federal
Reserve Bank, the most recent date from RealtyTrac and foreclosure needs scores from HousingPolicy.org.

Definitions and Descriptions:

 (1) Definition of "blighted structure" in context of state or local law.
Narrative Response:According to the North Dakota Century Code, the term blighted structure shall include, without limitation, any dwelling,
garage, or outbuilding, or any factory, shop, store, warehouse or any other structure or part of a structure which, because of fire, wind, or other
natural disaster, or physical deterioration, substantially impairs or arrests the sound growth of a municipality, retards the provision of housing
accommodations or constitutes and economic or social liability and is a menace to the public health, safety, morals, or welfare in its present
condition and use. (2) Definition of "affordable rents." Note:
Grantees may use the definition they have adopted for their CDBG program but should review their existing definition to ensure compliance
with NSP program &ndashspecific requirements such as continued affordability.
Narrative Response:
Affordable rents are defined as equal to those rents identified as Fair Market Rents (FMRs), which are determined annually by HUD. FMRs will
vary from location to location across North Dakota. All sub-recipients will be required to use HUD published FMRs.
 

Low Income Targeting:

Identify the estimated amount of funds appropriated or otherwise made available under the NSP to be used to purchase and redevelop
abandoned or foreclosed upon homes or residential properties for housing individuals or families whose incomes do not exceed 50 percent of
area median income:$4,900,000.
Note
Narrative Response:
: At least 25% of funds must be used for housing individuals and families whose incomes do not exceed 50 percent of area median income.
It is anticipated that at least 30% of NSP funds will be used to assist households at or below 50% of Area Median Income (AMI). We anticipate
that the majority of funds set aside for rental housing will benefit households at or below 50% of AMI. In providing homeownership
opportunities, we will target, to the maximum extent practicable, households that are at or below 50% of AMI.
 
 

Active

QPR Contact:Grant Status:
Sherry Leno
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$53,063.37

N/A

$17,905,117.82

$25,496,950.25

$125,581.16

$63,231.87

Total Obligated

$3,176,025.66

$6,189,428.29

Total Funds Expended

Total Projected Budget from All Sources

     Program Income Drawdown

This Report Period

Total Budget

$22,032,777.18

$0.00 $3,408,693.92

Match Contributed

     Program Funds Drawdown

To Date

$21,035,193.53

$22,032,777.18

$22,032,777.18

Overall

Program Income Received

$30,000.00

$30,000.00

Progress Toward Required Numeric Targets

$1,197,249.04

$0.00

To Date

Limit on Public Services

$25,496,950.25

0.00%
0.00%

Overall Benefit Percentage (Projected)

$1,197,249.04

Requirement

Limit on State Admin $0.00

$0.00

Limit on Admin/Planning

$2,940,000.00

Required

$1,960,000.00

Minimum Non-Federal Match

Progress Toward Activity Type Targets

Progress Toward National Objective Targets
National Objective Target Actual

Overall Benefit Percentage (Actual)

Acquisition and Relocation:

Indicate whether grantee intends to demolish or convert any low- and moderate-income dwelling units (i.e., = 80% of area median income).
If so, include:  The number of low- and moderate-income dwelling units&mdashi.e., = 80% of area median income&mdashreasonably
expected to be demolished or converted as a direct result of NSP-assisted activities.
The number of NSP affordable housing units made available to low- , moderate-, and middle-income households&mdashi.e., = 120% of area
median income&mdashreasonably expected to be produced by activity and income level as provided for in DRGR, by each NSP activity
providing such housing (including a proposed time schedule for commencement and completion).
The number of dwelling units reasonably expected to be made available for households whose income does not exceed 50 percent of area
median income.
Narrative Response:
North Dakota will not demolish or convert properties that are occupied therefore, our exposure to relocation expenses should be eliminated.
North Dakota is following the NsP1 Federal Register Bridge Notice published June 19, 2009 for purchase discounts.

Public Comment:

The draft NSP was posted on our website for public comment on November 10 &ndash November 25, 2008. A press release was also issued
to all daily and weekly newspapers 
We received comments from seven individuals/six different agencies. In a brief, the majority of the comments involves the following 1) fund
projects that generate program income so that additional housing needs can be addressed; 2) focus on affordable rental housing projects that
leverage NSP resources with other resources; 3) give more attention to and focus more resources on ND&rsquos Indian reservations and
rural areas. Copies of all comments will be made available upon request.
in the state. We also informed all cities, counties, and Indian tribes in the state. Several non profits and housing developers were also informed
of the public comment period.

$116,295.24 $21,081,143.48Total Funds Drawdown
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The NSP Program continues to progress in North Dakota.  A majority of the initial projects funded with NSP have
been closed out. To date nearly 21 million in allocation and program income funds have been drawn and expended. 
ND has exceeded the amount required to benefit 50% and below Area Median Income by 2 million dollars.  NSP
Activity has slowed due to the winter months when construction is difficult. 

Overall Progress Narrative:

NSP Only - LH - 25% Set-Aside $4,900,000.00 $6,922,147.49

Project Summary
Project #, Project Title This Report Period To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

B - PRR, Purchase/Rehab/Resale $0.00 $5,403,204.02 $3,942,646.56

D - Demo, Demolition of Blighted Strutures $0.00 $87,393.31 $87,393.31

E - Redevelopment, Redevelopment $54,750.00 $15,487,573.51 $12,776,311.92

Z - Admin, Administrative Funds $8,481.87 $1,482,746.12 $1,098,766.03
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Activities

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$171,024.33

NSP Only - LMMI North Dakota Housing Finance Agency

Total Projected Budget from All Sources

Match Contributed

$171,024.33

$0.00

$464.53

$0.00

$171,024.33

$171,024.33

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

B202

$0.00

$95,250.11

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$19,056.98

$0.00

N/A

07/30/2011

$0.00

To Date

07/30/2009

Direct ( HouseHold )

$171,024.33

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

Purchase/Rehab/Resale of foreclosed home in Rural Bismarck North Dakota
 

Location Description:

8724 Mirage Place, Rural Bismarck North Dakota

Closed 7/19/12.  However, this QPR data cleanup was completed per HUD OneCPD guidance.

Activity Progress Narrative:

Purchase/Rehab/ResaleActivity Title:

Project Number:

B - PRR

Project Title:

Purchase/Rehab/Resale

$0.00$0.00CommunityWorks North Dakota

$171,024.33$0.00North Dakota Housing Finance Agency

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 1

$0.00     Program Funds Drawdown $151,967.35
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

1/1# of Singlefamily Units 1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/1 0/0 1/1# of Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$716,327.55

NSP Only - LH - 25% Set-Aside City of Fargo

Total Projected Budget from All Sources

Match Contributed

$716,327.55

$0.00

$0.00

$0.00

$716,327.55

$716,327.55

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

B204

$0.00

$302,662.12

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$12,752.45

$0.00

N/A

06/30/2011

$0.00

To Date

06/30/2009

Direct ( HouseHold )

$716,327.55

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

Purchase/Rehab/Resale of foreclosed home in Fargo North Dakota
 

Location Description:

123 16th Street South, Fargo, ND

Closed 2/26/13

Activity Progress Narrative:

Purchase/Rehab/ResaleActivity Title:

Project Number:

B - PRR

Project Title:

Purchase/Rehab/Resale

$716,327.55$0.00City of Fargo

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/0# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

$0.00     Program Funds Drawdown $703,575.10
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 4/1 0/0 4/1# of Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$230,481.36

NSP Only - LH - 25% Set-Aside City of Grand Forks

Total Projected Budget from All Sources

Match Contributed

$230,481.36

$0.00

$0.00

$0.00

$230,481.36

$230,481.36

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

B205

$0.00

$63,954.41

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

06/10/2011

$0.00

To Date

07/16/2009

Direct ( HouseHold )

$230,481.36

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

Purchase/Rehab/Resale of foreclosed home in Grand Forks North Dakota.
 

Location Description:

430 5th Stret South, Grand Forks, ND

Closed 10/18/2011.  However, completed data cleanup per HUD OneCPD Guidance.

Activity Progress Narrative:

Purchase/Rehab/ResaleActivity Title:

Project Number:

B - PRR

Project Title:

Purchase/Rehab/Resale

$230,481.36$0.00City of Grand Forks

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

10/10#Energy Star Replacement Windows 10

1/1#Additional Attic/Roof Insulation 1

1/1#Replaced thermostats 1

12/12#Light Fixtures (indoors) replaced 12

2/2#Light  fixtures (outdoors) replaced 2

1/1#Refrigerators replaced 1

$0.00     Program Funds Drawdown $230,481.36
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

3/3#Low flow toilets 3

2/2#Low flow showerheads 2

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

1/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/1 0/0 1/1# of Households 0 0 100.00

0 1/1 0/0 1/1# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$190,258.07

NSP Only - LH - 25% Set-Aside City of Grand Forks

Total Projected Budget from All Sources

Match Contributed

$190,258.07

$0.00

$0.00

$0.00

$190,258.07

$190,258.07

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

B206

$0.00

$65,865.20

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

07/23/2011

$0.00

To Date

07/23/2009

Direct ( HouseHold )

$190,258.07

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

Purchase/Rehab/Resale of foreclosed home in Grand Forks North Dakota
 

Location Description:

816 4th Street South, Grand Forks, ND

Closed 4/19/12

Activity Progress Narrative:

Purchase/Rehab/ResaleActivity Title:

Project Number:

B - PRR

Project Title:

Purchase/Rehab/Resale

$190,258.07$0.00City of Grand Forks

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/0# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

$0.00     Program Funds Drawdown $190,258.07
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 1/1 0/0 1/1# of Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$183,750.78

NSP Only - LMMI City of Fargo

Total Projected Budget from All Sources

Match Contributed

$183,750.78

$0.00

$0.00

$0.00

$183,750.78

$183,750.78

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

B208

$0.00

$127,534.88

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$11,971.98

$0.00

N/A

01/31/2011

$0.00

To Date

08/07/2009

Direct ( HouseHold )

$183,750.78

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

Purchase/Rehab/Resale of foreclosed home in Fargo North Dakota
 

Location Description:

222 21st Avenue North, Fargo, ND

Closed 10/24/11

Activity Progress Narrative:

Purchase/Rehab/ResaleActivity Title:

Project Number:

B - PRR

Project Title:

Purchase/Rehab/Resale

$183,750.78$0.00City of Fargo

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

3/3#Energy Star Replacement Windows 0

2/2#Light Fixtures (indoors) replaced 0

3/3#Light  fixtures (outdoors) replaced 0

1/1#Refrigerators replaced 0

1/1#Dishwashers replaced 0

$0.00     Program Funds Drawdown $171,778.80
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

1/1#Low flow toilets 0

1/1#Low flow showerheads 0

1/1#Units with bus/rail access 0

1/1#Sites re-used 0

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

1/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 1/1 1/1# of Households 0 0 100.00

0 0/0 1/1 1/1# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$127,949.02

NSP Only - LH - 25% Set-Aside North Dakota Housing Finance Agency

Total Projected Budget from All Sources

Match Contributed

$127,949.02

$0.00

$0.00

$0.00

$127,949.02

$127,949.02

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

B209

$0.00

$68,193.81

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$491.35

$0.00

N/A

08/06/2011

$0.00

To Date

08/06/2009

Direct ( HouseHold )

$127,949.02

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

Purchase/Rehab/Resale of foreclosed home in Mandan North Dakota
 

Location Description:

211 North 14th Street, Mandan, ND

Closed 7/19/12.  However completed data cleanup per HUD OneCPD Guidance.

Activity Progress Narrative:

Purchase/Rehab/ResaleActivity Title:

Project Number:

B - PRR

Project Title:

Purchase/Rehab/Resale

$127,949.02$0.00North Dakota Housing Finance Agency

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 1

1/1# of Singlefamily Units 1

$0.00     Program Funds Drawdown $127,457.67
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/1 0/0 1/1# of Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$154,079.32

NSP Only - LMMI City of Grand Forks

Total Projected Budget from All Sources

Match Contributed

$154,079.32

$0.00

$0.00

$0.00

$154,079.32

$154,079.32

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

B210

$0.00

$44,547.22

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

08/11/2011

$0.00

To Date

08/11/2009

Direct ( HouseHold )

$154,079.32

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

Purchase/Rehab/Resale of foreclosed home in Grand Forks North Dakota

Location Description:

614 7th avenue South, Grand Forks, ND

Closed 2/26/13

Activity Progress Narrative:

Purchase/Rehab/ResaleActivity Title:

Project Number:

B - PRR

Project Title:

Purchase/Rehab/Resale

$154,079.32$0.00City of Grand Forks

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/0# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

$0.00     Program Funds Drawdown $154,079.32
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/1 1/0 1/1# of Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$63,346.42

NSP Only - LH - 25% Set-Aside City of Fargo

Total Projected Budget from All Sources

Match Contributed

$63,346.42

$0.00

$0.00

$0.00

$63,346.42

$63,346.42

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

B214

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$509.22

$0.00

N/A

08/19/2011

$0.00

To Date

08/19/2009

Direct ( HouseHold )

$63,346.42

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

Purchase/Rehab/Resale of foreclosed home in Fargo North Dakota

Location Description:

Residential Neighborhood at 1205 2nd Ave. South

Closed 4/25/13

Activity Progress Narrative:

Purchase/Rehab/ResaleActivity Title:

Project Number:

B - PRR

Project Title:

Purchase/Rehab/Resale

$63,346.42$0.00City of Fargo

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

1/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

$0.00     Program Funds Drawdown $62,837.20
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 1/1 0/0 1/1# of Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$120,431.96

NSP Only - LMMI North Dakota Housing Finance Agency

Total Projected Budget from All Sources

Match Contributed

$120,431.96

$0.00

$39,596.71

$0.00

$120,431.96

$120,431.96

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

B223

$0.00

$41,223.98

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$63.96

$0.00

N/A

08/28/2011

$0.00

To Date

08/28/2009

Direct ( HouseHold )

$120,431.96

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

Purchase/Rehab/Resale of foreclosed home in Wahpeton North Dakota
 

Location Description:

Residential Neighborhood at 211 5th Ave. North

Closed 10/29/12

Activity Progress Narrative:

Purchase/Rehab/ResaleActivity Title:

Project Number:

B - PRR

Project Title:

Purchase/Rehab/Resale

$120,431.96$0.00North Dakota Housing Finance Agency

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/0# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

$0.00     Program Funds Drawdown $120,368.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/1 1/0 1/1# of Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$155,341.42

NSP Only - LH - 25% Set-Aside City of Bismarck

Total Projected Budget from All Sources

Match Contributed

$155,341.42

$0.00

$0.00

$0.00

$155,341.42

$155,341.42

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

B228

$0.00

$85,575.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/30/2010

$0.00

To Date

09/02/2009

Direct ( HouseHold )

$155,341.42

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

Purchase/Rehab/Resale of foreclosed home in Bismarck North Dakota

Location Description:

Residential Neighborhood at 411 Sunset Place

Closed 4/1/10

Activity Progress Narrative:

Purchase/Rehab/ResaleActivity Title:

Project Number:

B - PRR

Project Title:

Purchase/Rehab/Resale

$155,341.42$0.00City of Bismarck

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

4/4#Energy Star Replacement Windows 0

1/1#Additional Attic/Roof Insulation 0

1/1#High efficiency heating plants 0

4/4#Light Fixtures (indoors) replaced 0

1/1#Light  fixtures (outdoors) replaced 0

$0.00     Program Funds Drawdown $155,341.42
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

1/1#Units with bus/rail access 0

1/1#Sites re-used 0

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

1/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 2/1 0/0 2/1# of Households 0 0 100.00

0 2/1 0/0 2/1# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$169,189.39

NSP Only - LH - 25% Set-Aside City of Fargo

Total Projected Budget from All Sources

Match Contributed

$169,189.39

$0.00

$0.00

$0.00

$169,189.39

$169,189.39

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

B230

$0.00

$127,232.02

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$175.67

$0.00

N/A

01/31/2011

$0.00

To Date

09/09/2009

Direct ( HouseHold )

$169,189.39

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

Purchase/Rehab/Resale of foreclosed home in Fargo North Dakota

Location Description:

Residential Neighborhood at 2910 10th St. North

Closed 10/24/11

Activity Progress Narrative:

Purchase/Rehab/ResaleActivity Title:

Project Number:

B - PRR

Project Title:

Purchase/Rehab/Resale

$169,189.39$0.00City of Fargo

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

10/10#Energy Star Replacement Windows 0

2/2#Light  fixtures (outdoors) replaced 0

1/1#Refrigerators replaced 0

1/1#Dishwashers replaced 0

1/1#Low flow toilets 0

1/1#Low flow showerheads 0

$0.00     Program Funds Drawdown $169,013.72
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

1/1#Units with bus/rail access 0

1/1#Sites re-used 0

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

1/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/1 0/0 1/1# of Households 0 0 100.00

0 1/1 0/0 1/1# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$165,576.02

NSP Only - LMMI North Dakota Housing Finance Agency

Total Projected Budget from All Sources

Match Contributed

$165,576.02

$0.00

$1,676.86

$0.00

$165,576.02

$165,576.02

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

B231

$0.00

$74,484.46

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$6,691.61

$0.00

N/A

09/15/2011

$0.00

To Date

09/15/2009

Direct ( HouseHold )

$165,576.02

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

Purchase/Rehab/Resale of foreclosed home in New Salem, North Dakota

Location Description:

Residential Property at 100 North 1st Stree, New Salem ND

Closed 7/19/12.  However, completed data cleanup per HUD OneCPD Guidance.

Activity Progress Narrative:

Purchase/Rehab/ResaleActivity Title:

Project Number:

B - PRR

Project Title:

Purchase/Rehab/Resale

$165,576.02$0.00North Dakota Housing Finance Agency

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 1

1/1# of Singlefamily Units 1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

$0.00     Program Funds Drawdown $158,884.41
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 1/1 0/0 1/1# of Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$161,700.76

NSP Only - LH - 25% Set-Aside North Dakota Housing Finance Agency

Total Projected Budget from All Sources

Match Contributed

$161,700.76

$0.00

$0.00

$0.00

$161,700.76

$161,700.76

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

B232

$0.00

$57,751.36

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$28.08

$0.00

N/A

09/30/2011

$0.00

To Date

09/30/2009

Direct ( HouseHold )

$161,700.76

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

Purchase/Rehab/Resale of foreclosed home in New Salem, North Dakota

Location Description:

Residential Property at 215 N 4th Street, New Salem

Closed 7/19/12.  However, completed data cleanup per HUD OneCPD Guidance.

Activity Progress Narrative:

Purchase/Rehab/ResaleActivity Title:

Project Number:

B - PRR

Project Title:

Purchase/Rehab/Resale

$161,700.76$0.00North Dakota Housing Finance Agency

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 1

1/1# of Singlefamily Units 1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

$0.00     Program Funds Drawdown $161,672.68
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 1/1 0/0 1/1# of Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LH - 25% Set-Aside North Dakota Housing Finance Agency

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

B233

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

10/21/2011

$0.00

To Date

10/21/2009

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Purchase/Rehab/Resale of foreclosed home in West Fargo North Dakota

Location Description:

407 Morrison St., West Fargo

Cancelled

Activity Progress Narrative:

Purchase/Rehab/ResaleActivity Title:

Project Number:

B - PRR

Project Title:

Purchase/Rehab/Resale

$0.00$0.00North Dakota Housing Finance Agency

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/1 0/0 0/1# of Households 0 0 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$136,395.51

NSP Only - LH - 25% Set-Aside City of Grand Forks

Total Projected Budget from All Sources

Match Contributed

$136,395.51

$0.00

$0.00

$0.00

$136,395.51

$136,395.51

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

B234

$0.00

$49,234.61

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

07/21/2011

$0.00

To Date

10/30/2009

Direct ( HouseHold )

$136,395.51

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

Purchase/Rehab/Resale of foreclosed home in Grand Forks North Dakota

Location Description:

908 12th St. South, Grand Forks, ND

Closed 10/18/2011.  However, completed data cleanup per HUD OneCPD Guidance.

Activity Progress Narrative:

Purchase/Rehab/ResaleActivity Title:

Project Number:

B - PRR

Project Title:

Purchase/Rehab/Resale

$136,395.51$0.00City of Grand Forks

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2#Energy Star Replacement Windows 2

1/1#Replaced thermostats 1

4/4#Light Fixtures (indoors) replaced 4

2/2#Light  fixtures (outdoors) replaced 2

1/1#Refrigerators replaced 1

1/1#Low flow toilets 1

$0.00     Program Funds Drawdown $136,395.51
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

1/1#Units with bus/rail access 1

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

1/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/1 0/0 1/1# of Households 0 0 100.00

0 1/1 0/0 1/1# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$137,582.07

NSP Only - LMMI City of Grand Forks

Total Projected Budget from All Sources

Match Contributed

$137,582.07

$0.00

$0.00

$0.00

$137,582.07

$137,582.07

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

B235

$0.00

$78,008.48

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

11/30/2011

$0.00

To Date

11/30/2009

Direct ( HouseHold )

$137,582.07

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

Purchase/Rehab/Resale of foreclosed home in Grand Forks North Dakota

Location Description:

722 University Ave., Grand Forks, ND

Closed 2/26/13

Activity Progress Narrative:

Purchase/Rehab/ResaleActivity Title:

Project Number:

B - PRR

Project Title:

Purchase/Rehab/Resale

$137,582.07$0.00City of Grand Forks

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/0# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/1 1/0 1/1# of Households 0 0 100.00

$0.00     Program Funds Drawdown $137,582.07
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$224,566.57

NSP Only - LMMI City of Grand Forks

Total Projected Budget from All Sources

Match Contributed

$224,566.57

$0.00

$0.00

$0.00

$224,566.57

$224,566.57

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

B236

$0.00

$111,156.09

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

12/10/2011

$0.00

To Date

12/10/2009

Direct ( HouseHold )

$224,566.57

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

Purchase/Rehab/Resale of foreclosed home in Grand Forks North Dakota

Location Description:

606 Reeves Drive, Grand Forks, ND

Closed 2/26/13

Activity Progress Narrative:

Purchase/Rehab/ResaleActivity Title:

Project Number:

B - PRR

Project Title:

Purchase/Rehab/Resale

$224,566.57$0.00City of Grand Forks

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/0# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/1 1/0 1/1# of Households 0 0 100.00

$0.00     Program Funds Drawdown $224,566.57
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$195,204.92

NSP Only - LH - 25% Set-Aside City of Grand Forks

Total Projected Budget from All Sources

Match Contributed

$195,204.92

$0.00

$0.00

$0.00

$195,204.92

$195,204.92

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

B237

$0.00

$87,235.92

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

06/30/2011

$0.00

To Date

09/23/2009

Direct ( HouseHold )

$195,204.92

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

Purchase/Rehab/Resale of foreclosed home in Grand Forks North Dakota

Location Description:

732 4th Street North, Grand Forks, ND

Closed 4/19/12

Activity Progress Narrative:

Purchase/Rehab/ResaleActivity Title:

Project Number:

B - PRR

Project Title:

Purchase/Rehab/Resale

$195,204.92$0.00City of Grand Forks

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

1/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

$0.00     Program Funds Drawdown $195,204.92
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 1/1 0/0 1/1# of Households 0 0 100.00

0 1/1 0/0 1/1# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$167,035.61

NSP Only - LH - 25% Set-Aside City of Fargo

Total Projected Budget from All Sources

Match Contributed

$167,035.61

$0.00

$0.00

$0.00

$167,035.61

$167,035.61

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

B238

$0.00

$91,760.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$272.66

$0.00

N/A

09/30/2011

$0.00

To Date

09/23/2009

Direct ( HouseHold )

$167,035.61

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

Purchase/Rehab/Resale of foreclosed home in Fargo North Dakota
 

Location Description:

1806 5th Street North, Fargo, ND

Closed 4/19/12

Activity Progress Narrative:

Purchase/Rehab/ResaleActivity Title:

Project Number:

B - PRR

Project Title:

Purchase/Rehab/Resale

$167,035.61$0.00City of Fargo

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

1/1# of Singlefamily Units 0

$0.00     Program Funds Drawdown $166,762.95
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/0 0/0 1/0# of Households 0 0 100.00

0 1/0 0/0 1/0# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$152,517.13

NSP Only - LMMI City of Fargo

Total Projected Budget from All Sources

Match Contributed

$152,517.13

$0.00

$0.00

$0.00

$152,517.13

$152,517.13

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

B239

$0.00

$105,384.38

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$70,496.76

$0.00

N/A

02/05/2011

$0.00

To Date

02/05/2010

Direct ( HouseHold )

$152,517.13

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

Purchase/Rehab/Resale of foreclosed home in Fargo North Dakota

Location Description:

1362 16th Ave. South

Closed 4/19/12 Funds expended were overstated by 60 cents.

Activity Progress Narrative:

Purchase/Rehab/ResaleActivity Title:

Project Number:

B - PRR

Project Title:

Purchase/Rehab/Resale

$152,517.13$0.00City of Fargo

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

1/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

$0.00     Program Funds Drawdown $82,020.37
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/0 1/0 1/0# of Households 0 0 100.00

0 0/0 1/0 1/0# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$150,973.16

NSP Only - LMMI City of Fargo

Total Projected Budget from All Sources

Match Contributed

$150,973.16

$0.00

$0.00

$0.00

$150,973.16

$150,973.16

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

B240

$0.00

$128,740.23

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$25,949.16

$0.00

N/A

02/03/2011

$0.00

To Date

02/03/2010

Direct ( HouseHold )

$150,973.16

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

Purchase/Rehab/Resale of foreclosed home in Fargo North Dakota

Location Description:

Residential Neighborhood at 1409 10th St. South

Closed 4/19/12

Activity Progress Narrative:

Purchase/Rehab/ResaleActivity Title:

Project Number:

B - PRR

Project Title:

Purchase/Rehab/Resale

$150,973.16$0.00City of Fargo

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

1/0# of Housing Units 0

1/0# of Singlefamily Units 0

$0.00     Program Funds Drawdown $125,024.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 1/0 1/0# of Households 0 0 100.00

0 0/0 1/0 1/0# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$165,713.96

NSP Only - LMMI City of Fargo

Total Projected Budget from All Sources

Match Contributed

$165,713.96

$0.00

$0.00

$0.00

$165,713.96

$165,713.96

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

B241

$0.00

$137,171.90

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$113,143.06

$0.00

N/A

03/05/2011

$0.00

To Date

03/05/2010

Direct ( HouseHold )

$165,713.96

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

Purchase/Rehab/Resale of foreclosed home in Fargo North Dakota

Location Description:

Residential Neighborhood at 1430 10th St. South

Closed 4/25/13

Activity Progress Narrative:

Purchase/Rehab/ResaleActivity Title:

Project Number:

B - PRR

Project Title:

Purchase/Rehab/Resale

$165,713.96$0.00City of Fargo

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

1/0# of Housing Units 0

1/0# of Singlefamily Units 0

$0.00     Program Funds Drawdown $52,570.90
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 1/0 1/0# of Households 0 0 100.00

0 0/0 1/0 1/0# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$161,321.45

NSP Only - LMMI City of Fargo

Total Projected Budget from All Sources

Match Contributed

$161,321.45

$0.00

$0.00

$0.00

$161,321.45

$161,321.45

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

B242

$0.00

$114,814.89

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$42,510.37

$0.00

N/A

11/03/2011

$0.00

To Date

11/03/2009

Direct ( HouseHold )

$161,321.45

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

Purchase/Rehab/Resale of foreclosed home in Fargo North Dakota
 

Location Description:

810 25th Street North, Fargo, ND

Closed 7/19/12

Activity Progress Narrative:

Purchase/Rehab/ResaleActivity Title:

Project Number:

B - PRR

Project Title:

Purchase/Rehab/Resale

$161,321.45$0.00City of Fargo

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

$0.00     Program Funds Drawdown $118,811.08
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 1/0 1/0# of Households 0 0 100.00

0 0/0 1/0 1/0# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$184,000.00

NSP Only - LMMI City of Fargo

Total Projected Budget from All Sources

Match Contributed

$184,000.00

$0.00

$0.00

$0.00

$184,000.00

$55,844.92

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

B243

$160.00

$0.00

$160.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$919.74

$0.00

N/A

03/22/2011

$0.00

To Date

03/22/2010

Direct ( HouseHold )

$55,844.92

Total Funds Expended

Responsible Organization:

$100.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Purchase/Rehab/Resale of foreclosed home in Fargo North Dakota

Location Description:

1209 4th Avenue North, Fargo, ND

Demo is completed.  Construction will begin this spring.

Activity Progress Narrative:

Purchase/Rehab/ResaleActivity Title:

Project Number:

B - PRR

Project Title:

Purchase/Rehab/Resale

$55,844.92$100.00City of Fargo

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

$0.00     Program Funds Drawdown $54,925.18
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$37,026.05

NSP Only - LH - 25% Set-Aside City of Fargo

Total Projected Budget from All Sources

Match Contributed

$37,026.05

$0.00

$0.00

$0.00

$37,026.05

$37,026.05

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

B244

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

02/03/2011

$0.00

To Date

02/03/2010

Direct ( HouseHold )

$37,026.05

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Purchase/Rehab/Resale of foreclosed home in Fargo North Dakota

Location Description:

1534 1st Ave. South, Fargo, ND

The project is complete.  The DRGR System is having issues with the beneficiary data entered.  Will be request TA.

Activity Progress Narrative:

Purchase/Rehab/ResaleActivity Title:

Project Number:

B - PRR

Project Title:

Purchase/Rehab/Resale

$37,026.05$0.00City of Fargo

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

$0.00     Program Funds Drawdown $37,026.05
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$171,726.55

NSP Only - LMMI City of Fargo

Total Projected Budget from All Sources

Match Contributed

$171,726.55

$0.00

$0.00

$0.00

$171,726.55

$171,726.55

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

B245

$0.00

$127,765.76

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$119,320.22

$0.00

N/A

12/31/2011

$0.00

To Date

12/22/2010

Direct ( HouseHold )

$171,726.55

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

Purchase/Rehab/Resale of foreclosed home in Fargo North Dakota

Location Description:

714 10th Ave. North, Fargo, ND

Closed 4/25/13

Activity Progress Narrative:

Purchase/Rehab/ResaleActivity Title:

Project Number:

B - PRR

Project Title:

Purchase/Rehab/Resale

$171,726.55$0.00City of Fargo

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

1/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

$0.00     Program Funds Drawdown $52,406.33
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/0 1/1 1/1# of Households 0 0 100.00

0 0/0 1/1 1/1# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$170,000.00

NSP Only - LMMI City of Fargo

Total Projected Budget from All Sources

Match Contributed

$170,000.00

$0.00

$0.00

$0.00

$170,000.00

$137,982.69

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

B246

$529.48

$0.00

$529.48

Oct 1 thru Dec 31, 2013

Activitiy Category:

$135,968.02

$0.00

N/A

06/30/2012

$0.00

To Date

05/17/2011

Direct ( HouseHold )

$137,550.55

Total Funds Expended

Responsible Organization:

$821.43

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Purchase/Rehab/Resale of foreclosed home in Fargo North Dakota

Location Description:

1514 1st Ave. South, Fargo, ND

Rehabilitation is underway.

Activity Progress Narrative:

Purchase/Rehab/ResaleActivity Title:

Project Number:

B - PRR

Project Title:

Purchase/Rehab/Resale

$137,982.69$821.43City of Fargo

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $1,582.53
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$187,000.00

NSP Only - LMMI City of Fargo

Total Projected Budget from All Sources

Match Contributed

$187,000.00

$0.00

$0.00

$0.00

$187,000.00

$178,109.32

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

B247

$21.83

$118,396.80

$21.83

Oct 1 thru Dec 31, 2013

Activitiy Category:

$177,429.32

$0.00

N/A

11/30/2013

$0.00

To Date

10/17/2011

Direct ( HouseHold )

$177,429.32

Total Funds Expended

Responsible Organization:

$680.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Purchase/Rehab/Resale of foreclosed home in Fargo North Dakota

Location Description:

719 8th Ave. North, Fargo, ND

Project is complete.  Waiting for final bills to be submitted.

Activity Progress Narrative:

Purchase/Rehab/ResaleActivity Title:

Project Number:

B - PRR

Project Title:

Purchase/Rehab/Resale

$178,109.32$680.00City of Fargo

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$115,000.00

NSP Only - LMMI City of Fargo

Total Projected Budget from All Sources

Match Contributed

$115,000.00

$30,000.00

$0.00

$0.00

$115,000.00

$111,132.40

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

B248

$52,012.06

$54,450.06

$52,012.06

Oct 1 thru Dec 31, 2013

Activitiy Category:

$111,099.40

$0.00

N/A

12/31/2012

$30,000.00

To Date

12/22/2011

Direct ( HouseHold )

$111,132.40

Total Funds Expended

Responsible Organization:

$9,878.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Purchase/Rehab/Resale of foreclosed home in Fargo North Dakota

Location Description:

1102  3rd St. North, Fargo

Project is complete.  DRGR System is having issues with beneficiary data.  Will be requesting TA.

Activity Progress Narrative:

Purchase/Rehab/ResaleActivity Title:

Project Number:

B - PRR

Project Title:

Purchase/Rehab/Resale

$111,132.40$9,878.00City of Fargo

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $33.00

61

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$170,000.00

NSP Only - LMMI City of Fargo

Total Projected Budget from All Sources

Match Contributed

$170,000.00

$0.00

$0.00

$0.00

$170,000.00

$9,280.98

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

B249

$140.00

$0.00

$140.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$9,260.98

$0.00

N/A

12/31/2012

$0.00

To Date

12/22/2011

Direct ( HouseHold )

$9,280.98

Total Funds Expended

Responsible Organization:

$80.00

Rehabilitation/reconstruction of residential structures Planned

Activity Description:

Purchase/Rehab/Resale of foreclosed home in Fargo North Dakota

Location Description:

721 1st St. North, Fargo

Demo is complete.  Construction will begin in the spring.

Activity Progress Narrative:

Purchase/Rehab/ResaleActivity Title:

Project Number:

B - PRR

Project Title:

Purchase/Rehab/Resale

$9,280.98$80.00City of Fargo

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $20.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$87,393.31

NSP Only - LMMI City of Fargo

Total Projected Budget from All Sources

Match Contributed

$87,393.31

$0.00

$0.00

$0.00

$87,393.31

$87,393.31

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

D301

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

10/29/2010

$0.00

To Date

10/29/2009

 (  )

$87,393.31

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Completed

Activity Description:

City of Fargo will acquire foreclosed property and demolish blighted structures.

Location Description:

Acquisition and demolition of vacant property at 1517 1st Avenue South, Fargo

Closed 4/19/12

Activity Progress Narrative:

City of FargoActivity Title:

Project Number:

D - Demo

Project Title:

Demolition of Blighted Strutures

$87,393.31$0.00City of Fargo

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

$0.00     Program Funds Drawdown $87,393.31
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Activity Locations
Address County State ZipCity Status / Accept

North Dakota - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,500,000.00

NSP Only - LH - 25% Set-Aside North Dakota Housing Finance Agency

Total Projected Budget from All Sources

Match Contributed

$1,500,000.00

$0.00

$5,437,488.04

$0.00

$1,500,000.00

$1,500,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

E401

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$133,245.00

$0.00

N/A

04/28/2012

$0.00

To Date

04/28/2009

Direct ( HouseHold )

$1,500,000.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Completed

Activity Description:

Waters Edge is construction of a 51 units multi-family housing project. This activity identifies only 26 of the 51 units. All 26 of
the units will benefit families at 50 and below AMI. See Activity #E402.
Based on an interpretation by HUD, Activity E401 and E402 were merged.
 

Location Description:

Waters Edge is located in Williston, ND. The property is abandoned land. 705 5th St. E.
 

Closed 1/31/12

Activity Progress Narrative:

Waters Edge-WillistonActivity Title:

Project Number:

E - Redevelopment

Project Title:

Redevelopment

$1,500,000.00$0.00North Dakota Housing Finance Agency

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

50/50# of Housing Units 0

50/50# of Multifamily Units 0

$0.00     Program Funds Drawdown $1,366,755.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 50/26 0/0 50/26# of Households 0 0 100.00

0 50/26 0/0 50/26# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI North Dakota Housing Finance Agency

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

E402

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

04/28/2012

$0.00

To Date

04/28/2009

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Waters Edge is construction of a 51 units multi-family complex. 25 of the 51 units will be for households at 120% and below
AMI. See Activity #E401.
****Activity was merged with Activity #E401 because of a HUD interpretation of the regs.

Location Description:

Waters Edge is located in Williston, ND. The activity will take place on abandoned land.

Cancelled as we did not need to split

Activity Progress Narrative:

Waters Edge-WillistonActivity Title:

Project Number:

E - Redevelopment

Project Title:

Redevelopment

$0.00$0.00North Dakota Housing Finance Agency

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/25# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/0 0/25 0/25# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$75,000.00

NSP Only - LMMI City of Fargo

Total Projected Budget from All Sources

Match Contributed

$75,000.00

$0.00

$0.00

$0.00

$75,000.00

$75,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

E403

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

01/31/2011

$0.00

To Date

07/22/2009

Direct ( HouseHold )

$75,000.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Completed

Activity Description:

Lake Agassiz Habitat Humanity Build will build a single family unit on vacant property in Fargo North Dakota

Location Description:

Redevelopment of vacant property at 1106 1st Ave. South Fargo

Closed

Activity Progress Narrative:

Lake Agassiz RedevelopmentActivity Title:

Project Number:

E - Redevelopment

Project Title:

Redevelopment

$75,000.00$0.00City of Fargo

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2#Low flow toilets 0

1/1#Low flow showerheads 0

1/1#Units with bus/rail access 0

1/1#Sites re-used 0

$0.00     Program Funds Drawdown $75,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

1/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/0 0/1 1/1# of Households 0 0 100.00

0 1/0 0/1 1/1# Owner Households 0 0 100.00

72

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$75,000.00

NSP Only - LMMI City of Fargo

Total Projected Budget from All Sources

Match Contributed

$75,000.00

$0.00

$0.00

$0.00

$75,000.00

$75,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

E404

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$230.79

$0.00

N/A

01/31/2011

$0.00

To Date

07/22/2009

Direct ( HouseHold )

$75,000.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Completed

Activity Description:

Lake Agassiz Habitat Humanity Build will build a single family unit on vacant property in Fargo North Dakota

Location Description:

Redevelopment of vacant property at 1108 1st Ave. South Fargo

Closed

Activity Progress Narrative:

Lake Agassiz RedevelopmentActivity Title:

Project Number:

E - Redevelopment

Project Title:

Redevelopment

$75,000.00$0.00City of Fargo

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2#Low flow toilets 0

1/1#Low flow showerheads 0

1/1#Units with bus/rail access 0

1/1#Sites re-used 0

1/1#Units ¿ other green 0

$0.00     Program Funds Drawdown $74,769.21
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

1/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/0 0/1 1/1# of Households 0 0 100.00

0 1/0 0/1 1/1# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$75,000.00

NSP Only - LMMI City of Fargo

Total Projected Budget from All Sources

Match Contributed

$75,000.00

$0.00

$0.00

$0.00

$75,000.00

$75,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

E405

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$239.68

$0.00

N/A

01/31/2011

$0.00

To Date

07/22/2009

Direct ( HouseHold )

$75,000.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Completed

Activity Description:

Lake Agassiz Habitat Humanity Build will build a single family unit on vacant property in Fargo North Dakota

Location Description:

Redevelopment of vacant property at 1110 1st Ave. South Fargo

Closed

Activity Progress Narrative:

Lake Agassiz RedevelopmentActivity Title:

Project Number:

E - Redevelopment

Project Title:

Redevelopment

$75,000.00$0.00City of Fargo

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2#Low flow toilets 0

1/1#Low flow showerheads 0

1/1#Units with bus/rail access 0

1/1#Sites re-used 0

1/1#Units ¿ other green 0

$0.00     Program Funds Drawdown $74,760.32
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

1/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/1 0/0 1/1# of Households 0 0 100.00

0 1/1 0/0 1/1# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$75,000.00

NSP Only - LMMI City of Fargo

Total Projected Budget from All Sources

Match Contributed

$75,000.00

$0.00

$0.00

$0.00

$75,000.00

$75,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

E406

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$242.13

$0.00

N/A

01/31/2011

$0.00

To Date

07/22/2009

Direct ( HouseHold )

$75,000.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Completed

Activity Description:

Lake Agassiz Habitat Humanity Build will build a single family unit on vacant property in Fargo North Dakota

Location Description:

Redevelopment of vacant property at 1112 1st Ave. South Fargo

Closed

Activity Progress Narrative:

Lake Agassiz RedevelopmentActivity Title:

Project Number:

E - Redevelopment

Project Title:

Redevelopment

$75,000.00$0.00City of Fargo

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2#Low flow toilets 0

1/1#Low flow showerheads 0

1/1#Units with bus/rail access 0

1/1#Sites re-used 0

1/1#Units ¿ other green 0

$0.00     Program Funds Drawdown $74,757.87
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

1/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/1 0/0 1/1# of Households 0 0 100.00

0 1/1 0/0 1/1# Owner Households 0 0 100.00

78

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$628,662.00

NSP Only - LMMI North Dakota Housing Finance Agency

Total Projected Budget from All Sources

Match Contributed

$628,662.00

$0.00

$1,594,391.00

$0.00

$628,662.00

$628,662.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

E407

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$2.75

$0.00

N/A

07/08/2011

$0.00

To Date

07/08/2009

Direct ( HouseHold )

$628,662.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Completed

Activity Description:

Creekside Cottages is construction of a 24 unit multi-family complex. All units will be for households at 120% and below AMI.

Location Description:

Creekside Cottages is located in Watford City, ND. The activity will take place on vacant land.

Closed

Activity Progress Narrative:

LSS Creekside Cottages RedevelopmentActivity Title:

Project Number:

E - Redevelopment

Project Title:

Redevelopment

$628,662.00$0.00North Dakota Housing Finance Agency

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1#Sites re-used 0

This Report Period Cumulative Actual Total / Expected

Total Total

24/24# of Housing Units 0

24/24# of Multifamily Units 0

$0.00     Program Funds Drawdown $628,659.25
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 7/7 24/24# of Households 0 0 29.17

0 0/0 7/7 24/24# Renter Households 0 0 29.17
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$780,000.00

NSP Only - LMMI North Dakota Housing Finance Agency

Total Projected Budget from All Sources

Match Contributed

$780,000.00

$0.00

$3,723,877.00

$0.00

$780,000.00

$780,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

E408

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

01/31/2011

$0.00

To Date

07/15/2009

Direct ( HouseHold )

$780,000.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Completed

Activity Description:

Charles II Townhomes is construction of a 28 unit senior multi-family complex. 28 units will be for households at 120% and
below AMI.

Location Description:

Charleston II Townhomes is located in West Fargo, ND. The activity will take place on vacant land.

Closed

Activity Progress Narrative:

Charleston Townhomes-RedevelopmentActivity Title:

Project Number:

E - Redevelopment

Project Title:

Redevelopment

$780,000.00$0.00North Dakota Housing Finance Agency

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0#Units with solar panels 0

30/30#Low flow toilets 0

30/30#Low flow showerheads 0

30/30#Units with bus/rail access 0

30/30#Units exceeding Energy Star 0

0/0#Sites re-used 0

$0.00     Program Funds Drawdown $780,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

30/30#Units ¿ other green 0

This Report Period Cumulative Actual Total / Expected

Total Total

30/30# of Housing Units 0

30/30# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 10/10 20/20 30/30# of Households 0 0 100.00

0 10/10 20/20 30/30# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$35,500.00

NSP Only - LMMI North Dakota Housing Finance Agency

Total Projected Budget from All Sources

Match Contributed

$35,500.00

$0.00

$119,082.91

$0.00

$35,500.00

$35,500.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

E409

$0.00

$35,500.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

08/20/2011

$0.00

To Date

08/20/2009

Direct ( HouseHold )

$35,500.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Completed

Activity Description:

Lake Agassiz will acquire a vacant residential property, demolish the property and redevelop the site with one single family unit
for person at 120% and below AMI.

Location Description:

Acquiring a vacant residential property at 326 6th Ave. West, West Fargo North Dakota.  NDHFA has determined that the
property is blighted and will be demolished.  A new house will be constructed on the site.

Closed 10/29/12

Activity Progress Narrative:

Lake Agassiz RedevelopmentActivity Title:

Project Number:

E - Redevelopment

Project Title:

Redevelopment

$35,500.00$0.00North Dakota Housing Finance Agency

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

$0.00     Program Funds Drawdown $35,500.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/0 0/1 1/1# of Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$712,364.41

NSP Only - LMMI City of Fargo

Total Projected Budget from All Sources

Match Contributed

$712,364.41

$0.00

$48,000.00

$0.00

$712,364.41

$712,364.41

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

E410

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/20/2013

$0.00

To Date

06/23/2009

Direct ( HouseHold )

$712,364.41

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

81 units of Multi-family senior housing located at 1670 East Gateway Circle South in Fargo North Dakota.  <50 activity #E435

Location Description:

New Multi-family rental housing.  81 units will be created to serve 60% and below AMI.  Prject is locted within the City of Fargo.

Construction complete, waiting for beneficiary data from the subrecipient.

Activity Progress Narrative:

Crossroad Senior LivingActivity Title:

Project Number:

E - Redevelopment

Project Title:

Redevelopment

$712,364.41$0.00City of Fargo

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/81# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/81 0/0 0/81# of Households 0 0 0

$0.00     Program Funds Drawdown $712,364.41
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$59,002.01

NSP Only - LH - 25% Set-Aside City of Fargo

Total Projected Budget from All Sources

Match Contributed

$59,002.01

$0.00

$0.00

$0.00

$59,002.01

$59,002.01

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

E411

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

09/23/2011

$0.00

To Date

09/23/2009

Direct ( HouseHold )

$59,002.01

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

The City will rehab the existing property.

Location Description:

Redevelopment of vacant property at 113 16th Street South, Fargo.

This activity was joined with B204, a forclosed property.  The two single family lots were joined and four townhomes were
constructed on the site.  Will need TA to close this activity.

Activity Progress Narrative:

Fargo Single Family RedevelopmentActivity Title:

Project Number:

E - Redevelopment

Project Title:

Redevelopment

$59,002.01$0.00City of Fargo

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/1 0/1# of Households 0 0 0

$0.00     Program Funds Drawdown $59,002.01
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,047,470.49

NSP Only - LH - 25% Set-Aside CommunityWorks North Dakota

Total Projected Budget from All Sources

Match Contributed

$1,047,470.49

$0.00

$97,923.94

$0.00

$1,047,470.49

$1,047,470.49

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

E413

$0.00

$10,945.20

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$123,443.53

$0.00

N/A

10/31/2011

$0.00

To Date

11/17/2009

Direct ( HouseHold )

$1,047,470.49

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Completed

Activity Description:

5 units of Multi-family housing located at 302 East Ave. E in Bismarck North Dakota

Location Description:

New Multi-family rental housing of mentally ill.  5 units will be created to serve 50% and below AMI.  Project is locted within the
City of Bismarck.

Closed 2/26/13

Activity Progress Narrative:

Pride IncActivity Title:

Project Number:

E - Redevelopment

Project Title:

Redevelopment

$1,047,470.49$0.00CommunityWorks North Dakota

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

7/0# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

$0.00     Program Funds Drawdown $924,026.96
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 7/5 0/0 7/5# of Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,529,220.00

NSP Only - LMMI North Dakota Housing Finance Agency

Total Projected Budget from All Sources

Match Contributed

$1,529,220.00

$0.00

$1,718,362.39

$0.00

$1,529,220.00

$1,529,220.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

E414

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

11/13/2011

$0.00

To Date

11/12/2009

Direct ( HouseHold )

$1,529,220.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Completed

Activity Description:

New Generation is construction of a 24 unit for permanent supportive housing. 24 units will be for households at 120% and
below AMI.

Location Description:

New Generation is located on the Turtle Mountain Indian Reservation. The activity will take place on vacant land.

Closed 4/18/12

Activity Progress Narrative:

Turtle Mt - New Generation RedevelopmentActivity Title:

Project Number:

E - Redevelopment

Project Title:

Redevelopment

$1,529,220.00$0.00North Dakota Housing Finance Agency

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 24/24 0/0 24/24# of Households 0 0 100.00

$0.00     Program Funds Drawdown $1,529,220.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$193,442.06

NSP Only - LMMI City of Bismarck

Total Projected Budget from All Sources

Match Contributed

$193,442.06

$0.00

$1,263,889.94

$0.00

$193,442.06

$193,442.06

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

E415

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

06/30/2011

$0.00

To Date

01/04/2010

Direct ( HouseHold )

$193,442.06

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Completed

Activity Description:

Dakota Apartments is construction of a 12 unit multi-family complex. 9 of the units will be for 50% and below LMMI and 3 of the
units will be for 60% and below LMMI.  1 unit will be use for permanent supportive housing for the homeless.

Location Description:

Dakota Apartments is located in Bismarck, ND. The activity will take place on vacant land.

Closed 2/16/13

Activity Progress Narrative:

Dakota ApartmentsActivity Title:

Project Number:

E - Redevelopment

Project Title:

Redevelopment

$193,442.06$0.00City of Bismarck

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

24/0# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

$0.00     Program Funds Drawdown $193,442.06

93

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 12/12 0/0 12/12# of Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$185,774.58

NSP Only - LMMI CommunityWorks North Dakota

Total Projected Budget from All Sources

Match Contributed

$185,774.58

$0.00

$44,831.00

$0.00

$185,774.58

$185,774.58

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

E416

$0.00

$128,820.87

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$106,741.20

$0.00

N/A

02/05/2011

$0.00

To Date

02/05/2010

Direct ( HouseHold )

$185,774.58

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Completed

Activity Description:

The vacant property will be redeveloped.

Location Description:

Redevelopment of vacant property at 1527 North 35th St., Bismarck

Closed 4/19/12

Activity Progress Narrative:

Community HomesActivity Title:

Project Number:

E - Redevelopment

Project Title:

Redevelopment

$185,774.58$0.00CommunityWorks North Dakota

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1#Units with bus/rail access 0

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

1/1# of Singlefamily Units 0

$0.00     Program Funds Drawdown $79,033.38
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 1/1 1/1# of Households 0 0 100.00

0 0/0 1/1 1/1# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$221,773.93

NSP Only - LMMI CommunityWorks North Dakota

Total Projected Budget from All Sources

Match Contributed

$221,773.93

$0.00

$0.00

$0.00

$221,773.93

$221,773.93

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

E417

$0.00

$139,811.38

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$31,638.39

$0.00

N/A

02/05/2011

$0.00

To Date

02/05/2010

Direct ( HouseHold )

$221,773.93

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Completed

Activity Description:

The vacant property will be redeveloped

Location Description:

Redevelopment of vacant property at 3227 Sleepy Hollow Loop, Bismarck

Closed 4/19/12

Activity Progress Narrative:

Community HomesActivity Title:

Project Number:

E - Redevelopment

Project Title:

Redevelopment

$221,773.93$0.00CommunityWorks North Dakota

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1#Units with bus/rail access 0

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

1/1# of Singlefamily Units 0

$0.00     Program Funds Drawdown $190,135.54
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 1/1 1/1# of Households 0 0 100.00

0 0/0 1/1 1/1# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$189,423.49

NSP Only - LMMI CommunityWorks North Dakota

Total Projected Budget from All Sources

Match Contributed

$189,423.49

$0.00

$77,908.90

$0.00

$189,423.49

$189,423.49

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

E418

$0.00

$120,126.33

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$102,305.05

$0.00

N/A

02/05/2011

$0.00

To Date

02/05/2010

Direct ( HouseHold )

$189,423.49

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Completed

Activity Description:

The vacant property will be redeveloped.

Location Description:

Redevelopment of vacant property at 1106 North 33rd St., Bismarck

Closed 4/19/12

Activity Progress Narrative:

Community HomesActivity Title:

Project Number:

E - Redevelopment

Project Title:

Redevelopment

$189,423.49$0.00CommunityWorks North Dakota

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1#Units with bus/rail access 0

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

1/1# of Singlefamily Units 0

$0.00     Program Funds Drawdown $87,118.44
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 1/1 1/1# of Households 0 0 100.00

0 0/0 1/1 1/1# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$189,479.77

NSP Only - LMMI CommunityWorks North Dakota

Total Projected Budget from All Sources

Match Contributed

$189,479.77

$0.00

$77,908.90

$0.00

$189,479.77

$189,479.77

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

E419

$0.00

$118,768.77

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$102,305.04

$0.00

N/A

02/05/2011

$0.00

To Date

02/05/2010

Direct ( HouseHold )

$189,479.77

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Completed

Activity Description:

The vacant property will be redeveloped.

Location Description:

Redevelopment of vacant property at 1112 North 33rd St., Bismarck

Closed 4/19/12

Activity Progress Narrative:

Community HomesActivity Title:

Project Number:

E - Redevelopment

Project Title:

Redevelopment

$189,479.77$0.00CommunityWorks North Dakota

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1#Units with bus/rail access 0

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

1/1# of Singlefamily Units 0

$0.00     Program Funds Drawdown $87,174.73
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 1/1 1/1# of Households 0 0 100.00

0 0/0 1/1 1/1# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$162,867.20

NSP Only - LMMI CommunityWorks North Dakota

Total Projected Budget from All Sources

Match Contributed

$162,867.20

$0.00

$62,878.63

$0.00

$162,867.20

$162,867.20

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

E420

$0.00

$121,982.12

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$57,405.05

$0.00

N/A

02/05/2011

$0.00

To Date

02/05/2010

Direct ( HouseHold )

$162,867.20

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Completed

Activity Description:

The vacant property will be redeveloped.

Location Description:

Redevelopment of vacant property at 1118 North 33rd St., Bismarck

Closed 4/19/12

Activity Progress Narrative:

Community HomesActivity Title:

Project Number:

E - Redevelopment

Project Title:

Redevelopment

$162,867.20$0.00CommunityWorks North Dakota

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1#Units with bus/rail access 0

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

1/1# of Singlefamily Units 0

$0.00     Program Funds Drawdown $105,462.15
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 1/1 1/1# of Households 0 0 100.00

0 0/0 1/1 1/1# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$214,369.78

NSP Only - LMMI CommunityWorks North Dakota

Total Projected Budget from All Sources

Match Contributed

$214,369.78

$0.00

$62,878.64

$0.00

$214,369.78

$214,369.78

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

E421

$0.00

$129,828.61

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$107,568.68

$0.00

N/A

02/05/2011

$0.00

To Date

02/05/2010

Direct ( HouseHold )

$214,369.78

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Completed

Activity Description:

The vacant property will be redeveloped.

Location Description:

Redevelopment of vacant property at 1124 North 33rd St., Bismarck

Closed 4/19/12

Activity Progress Narrative:

Community HomesActivity Title:

Project Number:

E - Redevelopment

Project Title:

Redevelopment

$214,369.78$0.00CommunityWorks North Dakota

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1#Units with bus/rail access 0

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

1/1# of Singlefamily Units 0

$0.00     Program Funds Drawdown $106,801.10
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 1/1 1/1# of Households 0 0 100.00

0 0/0 1/1 1/1# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$695,800.00

NSP Only - LMMI North Dakota Housing Finance Agency

Total Projected Budget from All Sources

Match Contributed

$695,800.00

$0.00

$654,803.08

$0.00

$695,800.00

$695,800.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

E422

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$93,607.75

$0.00

N/A

06/30/2011

$0.00

To Date

01/28/2010

Direct ( HouseHold )

$695,800.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Completed

Activity Description:

8 units of rental housing for persons with disabilities located at 505 Turtle Creek Dr., NE in Belcourt North Dakota.

Location Description:

New rental housing.  8 units will be created to serve persons with disabilities at 50% and below AMI.  Project is locted at
Belcourt.

Closed 4/18/12

Activity Progress Narrative:

Turtle Creek ApartmentsActivity Title:

Project Number:

E - Redevelopment

Project Title:

Redevelopment

$695,800.00$0.00North Dakota Housing Finance Agency

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

9/9#Low flow toilets 0

8/8#Low flow showerheads 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/8# of Housing Units 0

$0.00     Program Funds Drawdown $602,192.25
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 8/0 0/0 8/0# of Households 0 0 100.00

0 8/0 0/0 8/0# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$77,400.00

NSP Only - LMMI North Dakota Housing Finance Agency

Total Projected Budget from All Sources

Match Contributed

$77,400.00

$0.00

$95,942.35

$0.00

$77,400.00

$77,400.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

E423

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$3,500.00

$0.00

N/A

04/29/2011

$0.00

To Date

04/29/2010

Direct ( HouseHold )

$77,400.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Completed

Activity Description:

CommunityWorks North Dakota will build a single family unit on vacant property in Mandan North Dakota

Location Description:

Redevelopment of vacant property at 2813 14th Ave. SE, Mandan 

Closed 10/29/12

Activity Progress Narrative:

Community Homes-MandanActivity Title:

Project Number:

E - Redevelopment

Project Title:

Redevelopment

$77,400.00$0.00North Dakota Housing Finance Agency

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

1/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

$0.00     Program Funds Drawdown $73,900.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 1/0 0/0 1/0# of Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$62,600.00

NSP Only - LMMI North Dakota Housing Finance Agency

Total Projected Budget from All Sources

Match Contributed

$62,600.00

$0.00

$97,413.07

$0.00

$62,600.00

$62,600.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

E424

$0.00

$17,267.22

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$3,500.00

$0.00

N/A

04/29/2011

$0.00

To Date

04/29/2010

Direct ( HouseHold )

$62,600.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Completed

Activity Description:

CommunityWorks North Dakota will build a single family unit on vacant property in Mandan North Dakota

Location Description:

Redevelopment of vacant property at 2809 14th Ave. SE, Mandan 

Closed 7/19/12.  However, completed data cleanup per HUD OneCPD Guidance.

Activity Progress Narrative:

Community Homes-MandanActivity Title:

Project Number:

E - Redevelopment

Project Title:

Redevelopment

$62,600.00$0.00North Dakota Housing Finance Agency

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 1

1/1# of Singlefamily Units 1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

$0.00     Program Funds Drawdown $59,100.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 1/0 0/0 1/0# of Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$457,970.78

NSP Only - LMMI CommunityWorks North Dakota

Total Projected Budget from All Sources

Match Contributed

$457,970.78

$0.00

$223,402.47

$0.00

$457,970.78

$457,970.78

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

E425

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$139,951.16

$0.00

N/A

04/05/2011

$0.00

To Date

04/05/2010

Direct ( HouseHold )

$457,970.78

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Abused Adult Resource Center is construction of a 7 units of permanent housing for abused women. All 7 units will benefit
households at 50 and below AMI. 

Location Description:

The project is located on vacant land at 913 N. 3rd St., Bismarck, ND

Project is complete.  Beneficiary data will be submitted when all units are occupied.

Activity Progress Narrative:

AARC-BismarckActivity Title:

Project Number:

E - Redevelopment

Project Title:

Redevelopment

$457,970.78$0.00CommunityWorks North Dakota

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/7# of Households 0 0 0

$0.00     Program Funds Drawdown $318,019.62
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$607,061.00

NSP Only - LMMI North Dakota Housing Finance Agency

Total Projected Budget from All Sources

Match Contributed

$607,061.00

$0.00

$1,769,860.00

$0.00

$607,061.00

$607,061.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

E426

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$5,251.12

$0.00

N/A

06/30/2011

$0.00

To Date

06/03/2010

Direct ( HouseHold )

$607,061.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Completed

Activity Description:

Bayview Apartments/Townhouses will create 20 multi-family rental units, 5 of which will be NSP Assisted

Location Description:

The property is vacant and located on two sites.  4th St. & 2nd Ave. SW and 1st St. & Central Ave.

Closed 10/29/12

Activity Progress Narrative:

Bayview Apartments/TownhousesActivity Title:

Project Number:

E - Redevelopment

Project Title:

Redevelopment

$607,061.00$0.00North Dakota Housing Finance Agency

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 5/0 0/5 20/20# of Households 0 0 25.00

$0.00     Program Funds Drawdown $601,809.88
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,188,000.00

NSP Only - LMMI Grand Forks

Total Projected Budget from All Sources

Match Contributed

$1,188,000.00

$0.00

$670,000.00

$0.00

$1,188,000.00

$1,188,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

E427

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

10/31/2011

$0.00

To Date

03/24/2010

Direct ( HouseHold )

$1,188,000.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Completed

Activity Description:

Civic Place is a 50 units multi-family project with 13 units assisted with NSP funds.

Location Description:

The vacant property is located at 615 1st Ave. N, Grand Forks, ND

Closed 7/17/12

Activity Progress Narrative:

Civic PlaceActivity Title:

Project Number:

E - Redevelopment

Project Title:

Redevelopment

$1,188,000.00$0.00Grand Forks

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

53/0# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 3/0 10/13 13/50# of Households 0 0 100.00

$0.00     Program Funds Drawdown $1,188,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

118

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$358,571.50

NSP Only - LMMI City of Fargo

Total Projected Budget from All Sources

Match Contributed

$358,571.50

$0.00

$0.00

$0.00

$358,571.50

$358,571.50

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

E428

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2012

$0.00

To Date

03/07/2010

Direct ( HouseHold )

$358,571.50

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Urban Plains will be created in two phases.  Phase 1 will create 40 units all at 60% and below AMI.  Phase two will create
another 40 units all at 60% and below AMI.

Location Description:

The property is vacant and located at 4955 28th Ave. S.

Phase One construction began in the fall of 2013 with plans to put the building into service in the summer of 2014.

Activity Progress Narrative:

Urban Plains-FargoActivity Title:

Project Number:

E - Redevelopment

Project Title:

Redevelopment

$358,571.50$0.00City of Fargo

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $358,571.50
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,103,333.33

NSP Only - LMMI City of Grand Forks

Total Projected Budget from All Sources

Match Contributed

$1,103,333.33

$0.00

$33,500.00

$0.00

$1,103,333.33

$1,103,333.33

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

E429

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$310,837.36

$0.00

N/A

08/02/2011

$0.00

To Date

08/02/2010

Direct ( HouseHold )

$1,103,333.33

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Completed

Activity Description:

Prairie Harvest is a 9 unit permanent supportive housing. 3 units at <120 and 6 at 25 @ 50.  E429 is the <120.

Location Description:

The vacant property is located at 517 University Ave., Grand Forks, ND

Closed 2/26/13

Activity Progress Narrative:

Prairie HarvestActivity Title:

Project Number:

E - Redevelopment

Project Title:

Redevelopment

$1,103,333.33$0.00City of Grand Forks

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units 0

3/3# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

$0.00     Program Funds Drawdown $792,495.97
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 3/0 0/3 3/3# of Households 0 0 100.00

0 3/0 0/3 3/3# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$186,013.13

NSP Only - LMMI CommunityWorks North Dakota

Total Projected Budget from All Sources

Match Contributed

$186,013.13

$0.00

$0.00

$0.00

$186,013.13

$186,013.13

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

E430

$0.00

$107,816.04

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$106,741.22

$0.00

N/A

02/05/2011

$0.00

To Date

02/05/2010

Direct ( HouseHold )

$186,013.13

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Completed

Activity Description:

The vacant property will be redeveloped.

Location Description:

Redevelopment of vacant property at 1528 Sharloh Loop, Bismarck

Closed 4/19/12

Activity Progress Narrative:

Community HomesActivity Title:

Project Number:

E - Redevelopment

Project Title:

Redevelopment

$186,013.13$0.00CommunityWorks North Dakota

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1#Units with bus/rail access 0

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

1/1# of Singlefamily Units 0

$0.00     Program Funds Drawdown $79,271.91
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 1/0 1/1# of Households 0 0 100.00

0 0/0 1/0 1/1# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$8,433.15

NSP Only - LH - 25% Set-Aside City of Fargo

Total Projected Budget from All Sources

Match Contributed

$8,433.15

$0.00

$0.00

$0.00

$8,433.15

$8,433.15

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

E431

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$188.00

$0.00

N/A

05/31/2012

$0.00

To Date

05/25/2011

Direct ( HouseHold )

$8,433.15

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Completed

Activity Description:

Lake Agassiz Habitat Humanity Build will build a single family unit on vacant property in Fargo North Dakota

Location Description:

Redevelopment of vacant property at 902 27th St. North, Fargo

Closed 4/25/13

Activity Progress Narrative:

Lake Agassiz RedevelopmentActivity Title:

Project Number:

E - Redevelopment

Project Title:

Redevelopment

$8,433.15$0.00City of Fargo

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

1/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

$0.00     Program Funds Drawdown $8,245.15
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 1/0 0/0 1/1# of Households 0 0 100.00

0 1/0 0/0 1/1# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$20,000.00

NSP Only - LH - 25% Set-Aside City of Fargo

Total Projected Budget from All Sources

Match Contributed

$20,000.00

$0.00

$0.00

$0.00

$20,000.00

$20,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

E432

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$20,000.00

$0.00

N/A

03/31/2013

$0.00

To Date

08/12/2011

Direct ( HouseHold )

$20,000.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Build a single family unit on vacant property in Fargo North Dakota

Location Description:

Redevelopment of vacant property at 418 2nd st. S, Fargo

Habitate has complete construction.  Waiting for beneficiary data.

Activity Progress Narrative:

Fargo Single Family RedevelopmentActivity Title:

Project Number:

E - Redevelopment

Project Title:

Redevelopment

$20,000.00$0.00City of Fargo

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$551,666.67

NSP Only - LH - 25% Set-Aside City of Grand Forks

Total Projected Budget from All Sources

Match Contributed

$551,666.67

$0.00

$0.00

$0.00

$551,666.67

$513,751.38

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

E433

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

08/02/2012

$0.00

To Date

08/02/2010

Direct ( HouseHold )

$551,666.67

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Completed

Activity Description:

Prairie Harvest is a 9 unit permanent supportive housing.  This activity is for the 6 units that will serve the <50 set aside. E429 is
the activity for the <120.

Location Description:

The vacant property is located at 517 University Ave., Grand Forks, ND

Closed 2/26/13

Activity Progress Narrative:

Prairie HarvestActivity Title:

Project Number:

E - Redevelopment

Project Title:

Redevelopment

$513,751.38$0.00City of Grand Forks

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

6/6# of Housing Units 0

6/6# of Multifamily Units 0

$0.00     Program Funds Drawdown $551,666.67
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 6/6 0/0 6/6# of Households 0 0 100.00

0 6/6 0/0 6/6# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$189,283.50

NSP Only - LH - 25% Set-Aside City of Fargo

Total Projected Budget from All Sources

Match Contributed

$189,283.50

$0.00

$0.00

$0.00

$189,283.50

$189,283.50

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

E434

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$189,283.50

$0.00

N/A

12/31/2012

$0.00

To Date

03/07/2010

Direct ( HouseHold )

$189,283.50

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Urban Plains will be created in two phases.  Phase 1 will create 40 units all at 60% and below AMI.  Phase two will create
another 40 units all at 60% and below AMI.  This activity is the 50 and below portion.

Location Description:

The property is vacant and located at 4955 28th Ave. S.

Construction began in the fall of 2013 with plans to put the building into service in the summer of 2014.

Activity Progress Narrative:

RedevelopmentActivity Title:

Project Number:

E - Redevelopment

Project Title:

Redevelopment

$189,283.50$0.00City of Fargo

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $0.00

131

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$962,635.59

NSP Only - LH - 25% Set-Aside City of Fargo

Total Projected Budget from All Sources

Match Contributed

$962,635.59

$0.00

$0.00

$0.00

$962,635.59

$962,635.59

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

E435

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$338,884.25

$0.00

N/A

03/20/2013

$0.00

To Date

06/23/2009

Direct ( HouseHold )

$962,635.59

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

81 units of Multi-family senior housing located at 1670 East Gateway Circle South in Fargo North Dakota.  This activity reflects
the 25 @ 50% set aside. 

>

Location Description:

New Multi-family rental housing.  81 units will be created to serve 60% and below AMI.  Prject is locted within the City of Fargo.

Construction complete, waiting for beneficiary data from the subrecipient.

Activity Progress Narrative:

Crossroad Senior LivingActivity Title:

Project Number:

E - Redevelopment

Project Title:

Redevelopment

$962,635.59$0.00City of Fargo

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $623,751.34
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$145,000.00

NSP Only - LMMI City of Fargo

Total Projected Budget from All Sources

Match Contributed

$145,000.00

$0.00

$0.00

$0.00

$145,000.00

$11,194.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

E436

$200.00

$0.00

$200.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$11,194.00

$0.00

N/A

12/31/2013

$0.00

To Date

12/22/2011

Direct ( HouseHold )

$11,194.00

Total Funds Expended

Responsible Organization:

$80.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Redevelopment of single family vacant property.

Location Description:

922 10th St. N, Fargo, ND

Demo is complete, construction will begin in the spring.

Activity Progress Narrative:

Fargo Single Family RedevelopmentActivity Title:

Project Number:

E - Redevelopment

Project Title:

Redevelopment

$11,194.00$80.00City of Fargo

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$165,000.00

NSP Only - LMMI City of Fargo

Total Projected Budget from All Sources

Match Contributed

$165,000.00

$0.00

$0.00

$0.00

$165,000.00

$135,599.38

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

E437

$0.00

$119,231.62

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$137,973.27

$0.00

N/A

12/31/2013

$0.00

To Date

12/22/2011

Direct ( HouseHold )

$137,973.27

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Redevelopment of vacant property.

Location Description:

119 14th St. S, Fargo ND

Construction complete, waiting for beneficiary data.

Activity Progress Narrative:

Fargo Single Family RedevelopmentActivity Title:

Project Number:

E - Redevelopment

Project Title:

Redevelopment

$135,599.38$0.00City of Fargo

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$233,400.00

NSP Only - LH - 25% Set-Aside North Dakota Housing Finance Agency

Total Projected Budget from All Sources

Match Contributed

$233,400.00

$0.00

$0.00

$0.00

$233,400.00

$138,166.90

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

E438

$54,750.00

$0.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$2.47

$0.00

N/A

12/31/2013

$0.00

To Date

02/28/2013

Direct ( HouseHold )

$138,166.90

Total Funds Expended

Responsible Organization:

$113,941.73

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation of Oakwood Court a vacant property.

Location Description:

1738 burdick Expressway E. Minot ND

Construction is nearly complete.  Units should be occupied by the end of March.

Activity Progress Narrative:

Oakwood Court RehabiltationActivity Title:

Project Number:

E - Redevelopment

Project Title:

Redevelopment

$138,166.90$113,941.73North Dakota Housing Finance Agency

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$54,750.00     Program Funds Drawdown $138,164.43
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$365,600.00

NSP Only - LMMI North Dakota Housing Finance Agency

Total Projected Budget from All Sources

Match Contributed

$365,600.00

$0.00

$7,580,869.89

$0.00

$365,600.00

$292,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

E439

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$93,150.27

$6,189,428.29

N/A

08/31/2013

$0.00

To Date

08/15/2012

Direct ( HouseHold )

$290,291.04

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilation of a 44 units vacant multi family housing complex.

Location Description:

612 1st Ave West, Minot ND

Construction is 80% complete.  First units will be ready for occupancy in January 2014.

Activity Progress Narrative:

Legacy PlaceActivity Title:

Project Number:

E - Redevelopment

Project Title:

Redevelopment

$292,000.00$0.00North Dakota Housing Finance Agency

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $197,140.77
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$698,020.00

NSP Only - LMMI Depart of Commerce

Total Projected Budget from All Sources

Match Contributed

$698,020.00

$0.00

$0.00

$0.00

$698,020.00

$442,495.54

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Z501

$5,520.05

$0.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

07/30/2013

$0.00

To Date

10/06/2008

 (  )

$448,015.59

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Administratives funds for the Department of Commerce

Location Description:

Dept of Commerce

Department of Commerce continues to administer the NSP.

Activity Progress Narrative:

Dept of Commerce AdminActivity Title:

Project Number:

Z - Admin

Project Title:

Administrative Funds

$442,495.54$0.00Depart of Commerce

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$5,520.05     Program Funds Drawdown $448,015.59
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$328,932.00

NSP Only - LMMI North Dakota Housing Finance Agency

Total Projected Budget from All Sources

Match Contributed

$328,932.00

$0.00

$0.00

$0.00

$328,932.00

$290,477.51

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Z502

$2,961.82

$202.07

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$31,281.67

$0.00

N/A

07/30/2013

$0.00

To Date

04/01/2009

 (  )

$293,439.33

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

ND Housing Finance Administrative funds

Location Description:

ND Housing Finance

North Dakota Housing Finance Agency continues to administer the NSP.

Activity Progress Narrative:

NDHFA AdminActivity Title:

Project Number:

Z - Admin

Project Title:

Administrative Funds

$290,477.51$0.00North Dakota Housing Finance Agency

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$2,961.82     Program Funds Drawdown $262,157.66
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$16,000.00

NSP Only - LMMI City of Bismarck

Total Projected Budget from All Sources

Match Contributed

$16,000.00

$0.00

$0.00

$0.00

$16,000.00

$16,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Z503

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2013

$0.00

To Date

08/12/2009

 (  )

$16,000.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

City of Bismarck NSP Activities

Location Description:

Administration for activities within the City of Bismarck

City of Bismarck's NSP Activities are complete.

Activity Progress Narrative:

Bismarck-AdministrationActivity Title:

Project Number:

Z - Admin

Project Title:

Administrative Funds

$16,000.00$0.00City of Bismarck

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $16,000.00
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Activity Locations
Address County State ZipCity Status / Accept

North Dakota - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$238,580.00

NSP Only - LMMI City of Fargo

Total Projected Budget from All Sources

Match Contributed

$238,580.00

$0.00

$0.00

$0.00

$238,580.00

$238,580.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Z504

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$53,058.75

$0.00

N/A

03/31/2013

$0.00

To Date

06/23/2009

 (  )

$238,580.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Administration activities for the City of Fargo

Location Description:

Administration for NSP Projects within the City of Fargo

Fargo continues to administer the NSP program.

Activity Progress Narrative:

Fargo-AdministrationActivity Title:

Project Number:

Z - Admin

Project Title:

Administrative Funds

$238,580.00$0.00City of Fargo

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $185,521.25
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Activity Locations
Address County State ZipCity Status / Accept

North Dakota - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$201,214.12

NSP Only - LMMI City of Grand Forks

Total Projected Budget from All Sources

Match Contributed

$201,214.12

$0.00

$0.00

$0.00

$201,214.12

$201,214.12

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Z505

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$14,142.59

$0.00

N/A

03/31/2013

$0.00

To Date

07/01/2009

 (  )

$201,214.12

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Administration activities for the City of Grand Forks

Location Description:

Administration for NSP Projects within the City of Grand Forks

City of Grand Forks will continue to administer NSP funds.

Activity Progress Narrative:

Grand Forks-AdministrationActivity Title:

Project Number:

Z - Admin

Project Title:

Administrative Funds

$201,214.12$0.00City of Grand Forks

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $187,071.53
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Activity Locations
Address County State ZipCity Status / Accept

North Dakota - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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